



TOWN OF SURFSIDE Street Resurfacing Schedule

The Town of Surfside is pleased to inform you we are continuing with the street resurfacing project. The present schedule is as follows:

Abbott Avenue:

- 88th to 96th Street – Wednesday, May 3rd to Wednesday, May 10th

Byron Avenue:

- 88th to 92nd Street – Thursday, May 4th to Friday, May 12th

Froude Avenue:

- 88th to 92nd Street – Monday, May 8th to Monday, May 15th

Garland Avenue:

- 90th to 92nd Street – Monday, May 8th to Thursday, May 18th

Hawthorne Avenue:

- 88th to Surfside Blvd. – Tuesday, May 9th to Friday, May 19th

89th Street:

- Wednesday, May 10th to Monday, May 29th

90th Street:

- Friday, May 12th to Wednesday, May 31th

Surfside Blvd.:

- Monday, May 15th to Friday, June 2nd

92nd Street:

- Monday, May 15th to Friday, June 9th

93rd Street:

- Tuesday, May 16th to Wednesday, June 14th

Dickens Avenue:

- 92nd to 93rd Street – Thursday, May 18th to Thursday, June 15th

94th Street:

- Monday, May 22nd to Monday, June 19th

95th Street:

- Tuesday, May 23rd to Monday, June 20th

Bay Drive (Including Irving):

- Wednesday, May 24th to Friday, June 23rd

Biscaya Drive:

- Monday, May 29th to Friday, June 30th

Please be advised that vehicles parked along the streets listed (North and South Bound) must be removed the night before work begins in that area.

Access to these streets will be permitted during work and evening hours. No work will take place on Saturdays and Sundays.

NOTE: Completion Dates are estimated and may be subject to change.